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Au run = 33 days (1 setup + 26 “physics” + 3 FXT + 3 CeC)
“physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate

(early April, early and late May)
CeC parasitic commissioning =

CeC Dedicated running = [} (Total of 14 days)
N.B. “Physics” running was declared on 3/14, STAR started Physics data on 3/15.



RHIC Schedule for the week starting Monday 4/23/18

Monday (April 23"9):
- Physics running to 9:00 am
- LeReC Access, 9:00 am to 10:30 am
- Beam Dev. 10:30 am to 11 am
- Physics running the rest of the day
Tuesday:
- Physics running all day
Wednesday:
- Midnight to 7:45 am, Physics running
- 8:00 am to midnight, APEX
Thursday:
- Physics running until 9:45 am, when beam gets dumped for dedicated CeC running.
-10 am to 9:45 pm, Dedicated CeC running.
- 10 pm to midnight, Physics running.
Friday:
- Midnight to 8:45 am, Physics running
-9 am to 4:45 pm, Dedicated CeC running
- Physics running the rest of the day
Saturday and Sunday:
- Physics running all day
Monday (April 30t"):
- Physics running majority of the day
- 2 hour Access to IR2 for Vacuum prep work (sometime during work day)



RHIC Run 18, Schedule as Run

Cooldown to 4K for Collider starts on March 4t

Magnet checkout gets started March 5t

First injected beam to RHIC March 8t

“Physics” running Declared March 14th

STAR starts accumulating Isobar Physics data on March 15,
The planned 55 days for the Ru & Zr running extends until May 91,
First APEX session March 28t

Scheduled Access on April 4th

Second APEX session April 11th

Scheduled Access April 18t

First session of dedicated CeC running April 19th

Third APEX session on April 25t

Second session of dedicated CeC running on April 26t

Third session of dedicated CeC running on April 27t



